Page 1 State of Maryland Month: April
Procurement Agency Activity Report Year: 2019
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 1-C-MOD $58,056.93 MCCBL 2018 Item 106 03/07/18; Appendix A4

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building
Maryland Department of Health Popowski Brothers, Inc. ta PBI Restorations Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order will provide all labor necessary to complete mold remediation, clean carpet, HEPA vacuum, final clean, prepare for clearance
tests, and return contents in the 2" floor west hallway administration area, 2" floor central upply, W-226, W-228, and 3" floor west. Continue mold
remediation in 3" floor south hallway. Remove ceiling tiles, clean ceiling grid, lights, pipes, scrape and seal ceiling cavity with antimicrobial paint,
and final clean work area. Begin mold remediation in 3" floor central east and kitchen back right storage. Clean and shift contents and protect
remaining contents with plastic. Remove ceiling tiles in 3" floor central east remaining contents with plastic. Remove ceiling tiles in 3 floor central
cast and establish negative air with air scrubbers in work area. Maintain 15 dehumidifiers, 4 air movers, 8 air scrubbers, and purge cans in volunteer
services and KDU and maintain 6 dehumidifiers in the basement.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 28. Original Contract Mods to Original Contract

April 2,2019;
Item 14-006 $163,432.83 281.50% 7,600.18% $4,470,488.93

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 2-C-MOD $2,351,100.00 Return to 118/MCCBL 2015 03/23/16; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
PZ-000-150-001 - Martin State Airport Air Crew
Department of Maryland State Police Hascon, LLC Training Facility

Maryland State Police Building (Essex) Columbia, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will reconcile the unused funds related to Unit Price #1, #2 and #3.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Decrease this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 57. Original Contract Mods to Original Contract

April 9, 2019;

Item 15-006 <$28,500.00> <1.21%> 78.16% $4,188,744.95

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 3-C-MOD $85,570,000.00 MCCBL 2017/111 10/07/15; Ttem 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 - Construction Management at
Maryland Department of Education Gilbane Building Company Risk Services, Enoch Pratt Free Library

Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide all labor, materials and equipment necessary to relocate sprinkler drains. Work also includes replacing eleven 6X6 air
devices and duct taps per contract with 12X6 supply air registers with opposed blade dampers.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 77. Original Contract Mods to Original Contract

April 9, 2019;

Item 15-009 $28,957.00 0.03% 9.71% $93,883,062.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 2 State of Maryland Month: April

Procurement Agency Activity Report Year: 2019
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 4-C-MOD N/A N/A $999,000.00 2017 PCA/17701 03/28/18; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
P-021-102-010 - Repairs to the Boat Ramps

Department of Natural Resources John H. Norris & Sons, Inc.

Sandy Point State Park Crownsville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order is a credit for the full amounts of Unit Price #2 and Unit Price #3 representing work which will not be performed under this
contract.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Decrease this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 2. Original Contract Mods to Original Contract

April 9,2019;

Item 15-003 <$25,000.00> <2.50%> 2.91% $1,028,050.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 5-C-MOD $22,243.00 MCCBL 2018 Item 106 01/02/19; Item Appendix A4

Using Agency Contractor Name, City State Contract Identifier & Project Title

BA-450 -130-001 - Mold Remediation and
Department of General Services Popowski Brothers, Inc. ta PBI Restorations | Building Repairs

Attman Glazer Building Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order will provide all labor, materials, equipment, insurance, etc. necessary to remediate mold from diffusers and adjacent ceiling tiles in
Rooms 323 Ethics Committee Room. Work area contained with 6 mil plastic, Ethics Committee Room. Work area contained with 6 mil plastic, six
(6) HEPA filtered air scrubbers installed inside work area, contents inside work area cleaned with HEPA vacuums and antimicrobial agent, diffusers
and adjacent ceiling tiles removed and replaced ceiling grids, lights, and other surfaces cleaned, protective 6 mil plastic removed and covered surface
HEPA vacuumed, and equipment decontaminated and removed. Twelve (12) large dehumidification units on the 2" floor were delivered, installed,
maintained, monitored, and purged three (3) times/week between September 7-December 3, 2018 and remove December 5, 2018.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 7. Original Contract Mods to Original Contract
April 9,2019;

Item 15-024 $50,489.71 226.99% 1,623.09% $383,267.28

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 6-C-MOD $3,123,363.25 POS 18/Item 008 04/04/18; Item 2-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
P-054-140-010 - Campground Road Relocation
Department of Natural Resources Chesapeake Turf, LLC
Assateague State Park Salisbury, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide all labor and material to replace and bring to National Electrical Code compliance, four electrical services panels
within the campground.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 6. Original Contract Mods to Original Contract

April 9, 2019;

Item 15-023 $45,617.11 1.46% 2.82% $3,211,457.46

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 3 State of Maryland Month: April
Procurement Agency Activity Report Year: 2019
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 7-C-MOD $176,400.00 HO00 19 33439 0812 04/11/17; Item 15-S-001

Using Agency Contractor Name, City State Contract Identifier & Project Title

001B7400372 - Elevator Maintenance and Repair
Department of General Services Thyssenkrupp Elevator Corporation at the Inner Harbor State Office Complex
William Donald Schaefer Tower and Public Linthicum, MD
Defender’s Building

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide additional funding to provide labor and materials to replace hoist rope #6 band #7 at the William Donald Schaefer
Tower at 6 Saint Paul Street in Baltimore City, MD. This item was taken to BPW on 04/03/19, Item 4-M.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 2. Original Contract Mods to Original Contract

April 9, 2019;

Item 15-S-001 $30,000.00 17.01% 34.23% $236,776.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 8-M-MOD N/A N/A $3,263,370.00 007/CA16 11/18/17; Item 1-M

Using Agency Contractor Name, City State Contract Identifier & Project Title

VC-004-150-002 - Expansion of Burial Capacity
Department of Veterans Affairs Lashley Construction Co., Inc.
Rocky Gap Veterans Cemetery Frostburg, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide all labor, materials and equipment to revise grading plan and asphalt around the two new storage facilities per AS#17.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 10. Original Contracl, Mods to Original Contract
April 16, 2019;

Item 16-005 $48,219.00 1.48% 2.15% $3,333,668.50

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 9-M-MOD $58,0556.93 MCCBL 2018 Item 106 03/07/18; Appendix A4

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building
Maryland Department of Health Popowski Brothers, Inc. ta PBI Restorations | Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order will provide all labor necessary for mold remediation, cleaning, air scrubber filter changes, clearance sampling preparations,
shifting contents, and decontaminating and removing equipment in the 3™ floor south hallway, bathrooms, and S324 sunroom area. Ceiling cavity
and space below ceiling tile gird line cleaned. Room W 228 and 3 floor computer room final cleaned, sealed, and prepared for clearance sampling.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 29. Original Contract Mods to Original Contract

April 16, 2019;
Item 17-008 $192,962.88 332.37% 7,932.55% $4,663,451.81

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 4 State of Maryland Month: April

Procurement Agency Activity Report Year: 2019
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 10-C-MOD N/A N/A $693,320.00 MCCBL 2018/Item 106 07/19/18; Item 2-C
Using Agency Contractor Name, City State Contract Identifier & Project Title

K-000-140-001 - Fire Alarm Replacement
Department of Public Safety and Correctional QSS International, Inc.
Services Fairfax, VA

Metropolitan Transition Center

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide all labor, materials and equipment necessary to replace the existing fire alarm wiring. Also, included is a 120 day non-
compensable time extension with a revised completion date of June 28, 2019.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 3. Original Contract Mods to Original Contract

April 16, 2019;

Item 16-009 $86,900.00 12.53% 13.79% $788,912.80

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 11-C $163,797.87 K00 2007 07 ACC 04/16/19; Item 16-011

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B9400428 - Bank Barn
Department of Natural Resources Lawrence C. Bathon Builders, Inc.
Grove Farm Barn Bank Elkton, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract will provide all labor, equipment, materials, supplies, insurance, etc., necessary to provide stabilization for the Bank Barn located at
2125 Grove Neck Road in Cecil’s County, MD.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 12-M-OPT $104,742.44 N20 20 G5000 0500.01 0819 72000 04/16/19; Item 16-S-001

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B0600010 - Unarmed Uniformed Guard

Department of General Services Universal Security, LLC. Services
DSS Rockville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This state is exercising the first renewal option to provide unarmed uniformed services for the Talbot Department of Social Services at 301 Bay
Street, Unit #5, Easton, MD 21601 beginning July 1, 2019 through June 30, 2020.

Complete Below - Contract Modifications Onl

Modification Date: Value of Option 1 % Increase this Mod to Cumulative % Increase All New Contract Amount
Original Contract Mods to Original Contract

Aprill6, 2019;

Item S-001 $38,198.00 36.47% 36.47% $142,940.44

Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance; MOD=Maintenance
Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension

Page 4 State of Maryland Month: April



Procurement Agency Activity Report Year: 2019
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 13-M 1 4 $126,000.00 Using Agency Funds 04/16/19; Item 16-S-002
Using Agency Contractor Name, City State Contract Identifier & Project Title
H-00P9401017 - Window Washing Services
Department of General Services Vannak Phann dba VPH Window Cleaning
Services

Gaithersburg, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract will provide Window Washing Service at the Department of General Services/Annapolis Complex and Day Care Service at 100
Community Place in Annapolis Maryland.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS 20% State Funds; 108/MCCBL 2017 - | Date and Agenda Item
Item 14-C-MOD $17,688,072.00 $12,992.36 09/21/16; Item 1-C
80% Federal Funds; 002/CA 2018;
$51,969.47

Using Agency Contractor Name, City State Contract Identifier & Project Title
M-722-160-004 - Design/Build Easton Readiness
Department of the Military Harkins Builders, Inc. Center

Easton Readiness Center Marriottsville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change will provide all labor and material to install 2’ - 4” pvc conduits from the south exterior of the Readiness Center to the Easton Utilities
communications pedestal at the southwest corner of the site. Also included is a thirty (30) day non-compensable time extension with a revised
completion date of May 14, 2019.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 26. Original Contract Mods to Original Contract

April 23,2019;

Item 17-001 $64,961.84 0.37% 6.02% $18,753,009.01

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 15-C-MOD $85,570,000.00 MCCBL 2017/111 10/07/15; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 — Construction Management at
Maryland Department of Education Gilbane Building Company Risk Services, Enoch Pratt Free Library

Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide all labor, materials and equipment necessary to repair terrazzo, divider strips, holes and cracks on the 2" and 3™
floors. Work also includes stairway landings.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 78. Original Contract Mods to Original Contract

April 23, 2019;

Item 17-002 $90,000.00 0.11% 9.82% $93,973,062.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension

Page 5 State of Maryland Month: April




Item & Category Method | # Bids
DGS

Item 16-C-MOD

Original Contract Amount

$2,979,567.00

Procurement Agency Activity Report
i : Department of General Services

Reporting Agenc

Fund Source

MCCBL 2012/Item 018

Year: 2019

BPW Award Approval
Date and Agenda Item
01/07/15; Item 1-C

Using Agency

Baltimore City Community College
Liberty Campus

Contractor Name, City State

Fidelity & Deposit Co. of Maryland

Owings Mills, MD

Contract Identifier & Project Title
CC-623-981-601 - Main Building Renovation,
Phase IT Administration Wing.

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will modify the contract by adding the total agreed upon dollar amount for outstanding cost proposals per the Release and
Settlement Agreement and Contract Modification. The contract duration will be extended by an additional two hundred twenty four (224) non-

compensable calendar days.

Complete Below - Contract Modifications Onl

Modification Date:
Value of Mod. 45.
April 23, 2019;

Item 187-003 $55,309.80

Item & Category Method | # Bids
DGS

Item 17-C-MOD

Modification No. and $

Original Contract Amount

$4,985,300.00

% Increase this Mod to
Original Contract

1.86% 7.80%

Fund Source

016/MCCBL 2014

Cumulative % Increase All
Mods to Original Contract

New Contract Amount

$3,212,157.34

BPW Award Approval
Date and Agenda Item
01/25/17; Item 1-C

Using Agency

Department of General Services
Murphy Courts of Appeal Building

Contractor Name, City State

Towson Mechanical, Inc.
Parkville, MD

Contract Identifier & Project Title
BA-688-130-001 - Lobby and ADA
Improvements

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide all labor and material to demo and replace the concrete platforms at the front entrance of the Court of Appeals

Building.

Complete Below - Contract Modifications Only

Modification Date:
Value of Mod. 33.
April 23,2019;

Item 17-008 $38,193.00

Item & Category Method | # Bids
DGS

Item 18-C-MOD

Modification No. and $

Original Contract Amount

$54,485,000.00

% Increase this Mod to
Original Contract

0.77% 7.13%

Fund Source

110/MCCBL 2018

Cumulative % Increase All
Mods to Original Contract

New Contract Amount

$5,340,767.68

BPW Award Approval
Date and Agenda Item
12/07/16; Item 1-C

Using Agency

Department of General Services
Catonsville District Court

Contractor Name, City State

Costello Construction of MD, Inc.
Columbia, MD

Contract Identifier & Project Title
BC-230-080-001 — Construction of the New
Catonsville District Court

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide all labor and material to install an overhead coiling security grills at the entrance to the parking garage to prohibit

after hours entry.

Complete Below - Contract Modifications Onl

Modification Date:
Value of Mod. 51.
April 23, 2019;

Item 17-009 $42,926.28

Modification No. and $

% Increase this Mod to
Original Contract

0.08% 3.02%

Cumulative % Increase All
Mods to Original Contract

New Contract Amount

$56,129,833.36

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;

I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency

Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension

Page 6

State of Maryland

Month: April



Procurement Agency Activity Report Year: 2019
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 19-C-MOD N/A N/A $54,485,000.00 107/MCCBL 2017 12/07/16; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
BC-230-080-001 - Construction of the New

Department of General Services Costello Construction of MD, Inc. Catonsville District

Catonsville District Court Columbia, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide all labor and re-pull low voltage cabling for the rerouting of the data cabling on the 2", 3%, and 4 floors.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 55. Original Contract Mods to Original Contract

April 23,2019;

Item 17-013 $35,474.03 0.07% 3.12% $56,184,297.36

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 20-M-OPT $89,040.00 W00 1941711 0813 04/23/19; Item 17-S-001

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B7400027 - Janitorial Services
Department of General Services I Give Quality Not Quantity Floor
Cleaning Services

Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
The State is exercising the first of two (2) renewal options for janitorial services at the Maryland State Police the Waterloo/Jessup Complex located
at 7745 Washington Blvd in Jessup, Maryland. There is one (1) final option remaining.

Complete Below - Contract Modifications Only

Modification Date: Value of Option 1 % Increase this Mod to Cumulative % Increase All New Contract Amount
Original Contract Mods to Original Contract

April 23, 2019;

Item 147-S-001 $29,680.00 60% 60% $118,720.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 21-M-OPT $189,300.00 Using Agency Funds 09/07/16; Item 6-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B400073/001B0600006 - Janitorial Services

Department of General Services A.S.B 2 Enterprises
Baltimore Public Building and Grounds Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
The State is exercising the first of two renewal option for janitorial services at the Department of General Services (DGS) Baltimore Public Buildings
and Ground located at 2100 Guilford Avenue, Baltimore, Maryland.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 33. Original Contract Mods to Original Contract

April 23,2019;

Item 17-S-001 $38,193.00 10.0% 10.0% $319,700.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension

Page 7 State of Maryland Month: April



Procurement Agency Activity Report Year: 2019

Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 22-C-MOD $58,056.93 MCCBL 2018 Item 106 03/07/18; Appendix A-4

Contractor Name, City State Contract Identifier & Project Title
H-453-181-001 - Mold Remediation and Building
Repairs

Using Agency

Maryland Department of Health
Deer’s Head Hospital Center

Popowski Brothers, Inc.
Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide all labor, material, equipment, etc. necessary to complete remediation in 3 floor south large hallways, bathrooms, S
324 sunroom area, and 3™ floor central east hallway, bathrooms S 324 sunroom area, and 3" floor central east hallway. Additional cleaning and
sealing within Room W 228 to remediate surface growth. Remediate contaminated plaster and ceiling tiles, clean areas below ceiling grid line with
anti-microbial agent in phase 1 kitchen. Additional cleaning in administration offices. Twenty-one dehumidifiers in KDU, volunteer services, and air
movers and eight air scrubbers monitored and maintained in KDU.

Complete Below - Contract Modifications Onl
Modification No. and $ % Increase this Mod to Cumulative % Increase All
Value of Mod. 30. Original Contract Mods to Original Contract

Modification Date: New Contract Amount
April 30, 2019;

Item 18-010 $167,401.58 288.34% 8,2220.89% $4,830,853.39

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 23-M-MOD $483,584.49 410101 19 41711 0813 05/25/16; Item 1-M

Contractor Name, City State Contract Identifier & Project Title
001B64006515 - Janitorial Services

Using Agency

The Arc Baltimore
Baltimore, MD

Maryland State Police
Headquarters and Building K

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide all labor and janitorial services for an additional two (2) months, effective June 1, 2019 through July 31, 2019.

Complete Below - Contract Modifications Only

Modification No. and $
Value of Mod.

Cumulative % Increase All New Contract Amount

Mods to Original Contract

% Increase this Mod to
Original Contract

Modification Date:

April 30, 2019;

Item 18-S-001 $26,865.80 5.56% 5.56% $510,450.29

Item & Category Method | # Bids
DGS

Item 24- M -OPT

Original Contract Amount Fund Source

$252,897.84 2027110 8230

BPW Award Approval
Date and Agenda Item
09/07/16; Item 5-M

Using Agency Contractor Name, City State Contract Identifier & Project Title

001B7400088 — Unarmed Guard Services
Department of General Services Universal Security, LLC

Rockville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
The state is exercising the final renewal option for unarmed guard services at Public Safety Education and training Center at 6852 4% street in
Sykesville, MD.

Complete Below - Contract Modifications Onl

% Increase this Mod to Cumulative % Increase All New Contract Amount

Original Contract Mods to Original Contract

Modification Date: Value of Option 1

April 30,2019;

Item 18-S-002 $87,177.48 34.47% 34.47% $428,723.88

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




